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Accomac County 00 11/28/00 NCAS AGSP/EFLT1

Alexandria City 00 Jan02 e NCAS 07/12/01 04/01/02 AGSP/EFLT1 Ready to Test
Arlington County 00 11/20/01 NCAS 07/12/01 04/01/02 AGSP/EFLT1

Bedford County 02 NCAS AGSP/EFLT1 PSAP will not be enhanced until end of Feb 02
Chesapeake 00 08/28/00 NCAS 03/28/01 04/01/02 AGSP/EFLT1

Chesterfield 00 06/30/00 NCAS 02/07/01 04/01/02 AGSP/EFLT1

Danville 01 Jan02 e NCAS AGSP/EFLT1 Ready to Test
Fairfax County 00 10/25/00 NCAS 07/12/01 04/01/02 AGSP/EFLT1

Fauquier County 01 07/17/01 NCAS AGSP/EFLT1

Franklin City 02 NCAS AGSP/EFLT1 No Coverage
Galax City (Twin Counties) 01 NCAS AGSP/EFLT1 No Coverage     [Caroll, Grayson, City of Galax]
Greenville County/City of Imporia 02 NCAS AGSP/EFLT1 Trunks on order 12/01 due 03/02
Hampton City 00 02/28/00 NCAS 03/21/01 04/01/02 AGSP/EFLT1

Hanover County 01 Jan02 e NCAS AGSP/EFLT1 Ready to Test
Henrico 00 06/30/00 NCAS AGSP/EFLT1

Isle of Wight County 02 NCAS AGSP/EFLT1  Awaiting trunk installation
James City County 02 11/01/01 NCAS 04/04/01 04/01/02 AGSP/EFLT1

Loudoun County 00 10/23/00 NCAS 07/12/01 04/01/02 AGSP/EFLT1

Louisa 01 NCAS AGSP/EFLT1 PSAP not ready.   
Montgomery County 02 NCAS AGSP/EFLT1 Trunks on order 01/02 due 03/02
Newport News City 00 03/23/00 NCAS 03/27/01 04/01/02 AGSP/EFLT1

Norfolk City 00 03/30/00 NCAS 04/01/01 04/01/02 AGSP/EFLT1

Northhampton 00 04/21/00 NCAS AGSP/EFLT1

Orange County 01 ???? NCAS AGSP/EFLT1 Trunks due 02/02
Pittsylvania County 02 Jan02 e NCAS AGSP/EFLT1 Ready to Test
Portsmouth City 00 03/29/00 NCAS 04/20/01 04/01/02 AGSP/EFLT1

Powhatan 00 07/12/00 NCAS AGSP/EFLT1

Prince William County 00 Jan02 e NCAS 07/12/01 04/01/02 AGSP/EFLT1 Ready to Test
Richmond City 00 07/07/00 NCAS AGSP/EFLT1

Roanoke City 02 NCAS AGSP/EFLT1 Trunks on order 01/02 due 02/02
Roanoke County 02 NCAS AGSP/EFLT1 Trunks on order 01/02 due 02/02
Rockbridge Regional 01 Feb02 e NCAS AGSP/EFLT1 In progress Trunks on order Richmond MSC to Rocky Mountain SR due 0
Shenandoah County 9/26/01 CAS AGSP/EFLT1 Implemented for ShenTel Cellular 
Southampton County N NCAS AGSP/EFLT1 Trunks on order due 03/02
Spotsylvania County 02 NCAS AGSP/EFLT1 PSAP Not ready.
Stafford County 02 NCAS AGSP/EFLT1 PSAP Issue - Switching routers, will be available 4/2002
Suffolk 00 03/29/00 NCAS 03/26/01 04/01/02 AGSP/EFLT1

Virginia Beach 00 04/13/00 NCAS 03/13/01 04/01/02 AGSP/EFLT1

Washington County 02 Jan02 e NCAS AGSP/EFLT1 Ready to Test
Westmoreland County 02 NCAS AGSP/EFLT1 Trunks on order 12/02 due 03/02
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Williamsburg City 02 11/01/01 * NCAS AGSP/EFLT1

York 00 02/10/00 NCAS 03/14/01 04/01/02 AGSP/EFLT1

1  Network-assisted Global Positioning System/Enhanced Forward Link Trilateration

Verizon Wireless will:
•        Begin deploying the network-assisted portion of AGPS/AFLT by:

October 1, 2001 in its switches and cell sites for Lucent markets, and
November 1, 2002 for Motorola markets;

•        Complete deployment of these network upgrades by:
April 1, 2002 for Lucent markets, and
March 1, 2003 for Motorola markets;

NOTE:  Once the EFLT software is loaded to the VZW switches, all CDMA digital phones
will be capable of providing a Phase II location, but not initially to meet the FCC tolerances 

•        Begin selling AGPS/AFLT Phase II-compliant handsets in December 2001;
•        Meet the following milestones for new handset activations:

•        25% of new activations by July 31, 2002
•        50% of new activations by March 31, 2003
•        100% of new activations by December 31, 2003
•        95% of embedded base by December 31, 2005.
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